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TO: Each Supervisor 

FROM: John F. Schunhoff, Ph.D 
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SUBJECT: REQUEST TO AMEND IMFORMLATPON 
TECHNOLOGY SUPPORT SERVICES MASTER 
AGREEMENT QTSSMA) WORK ORDER N04-0513 
WITH PI TECHNOLOGIES PROVIDING SENIOR 
LEVEL UNM SYSTEM ADMINISTRATION 

This is to notify you of my intent to request the Internal Services Department 
(ISD) to amend ITSSMA Work Order N04-05 13 with PI Technologies, to 
extend the term and increase the total maximum dollar amount. It is requested 
to extend this Work Order to June 30,2009, and to increase the total 
maximum allocation by $335,400 fkom $663,000 to $998,400, In accordance 
with ITSSMA Guidelines, prior Board notice is required for projects that will 
exceed $300,000. Your Board was previously notified in April 2007, that this 

- Work Order would exceed the $300,000 notice requirement. 

BACKGROUND 

The Department of Health Services (DHS) - Health Services Administration 
TO improve health (HSA) Information Technology Division, maintains computer servers for 

local users at 313 N. Figueroa St. in Los Angeles, 241 N. Figueroa St. in Los 
leadership, Angeles, 1000 S. Freemont Avenue in Alhambra, and 5555 Ferguson Dr. in 

service and education. the City of Commerce. This unit is also responsible for supporting servers 
used DHS-wide as part of the enterprise network for DHS. 

The purpose of this Work Order is to provide the necessary qualified staff to 
assist in the support of computers in the HSA Datacenter and the Ferguson 

> Datacenter. Initial support will require the installation of servers and the 
datacenter network and remote management configuration. 

s .w 
r Additional servers are being added to both HSA datacenter and Ferguson 

datacenter in support of the Medically Indigent Care Reporting System 
8 (MICRS), Encounter Summary Sheets (ESS) in support of the Coverage 
rd - . Initiative, the Referral Processing System, Metro Care, Health Care 
vl Transaction Base (HTB), and various other projects. 
a 
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The DHS datacenters continue to grow in both size and. complexity and require on-going support 
at a very high level. Services will be provided to the DHS-HSA Technology Support and 
Operations Group. 

During the last 12 months, the consultant has accomplished the following: 

The Hewlett Packard (HP) Grid project plan, operating system (01s) and applications 
consolidation and hardware standardization documentations were completed. 

The feasibility study to replace Solaris and AM O/S with Red Hat Enterprise Linux was 
completed. A development environment was set up to test and validate this study. 

Purchased the Red Hat Enterprise Linux O/S to facilitate the operating systems 
consolidation and to phase-out Solaris and AM 01s. 

Ordered New HP hardware to bring hardware in line with standardization plan and 
consolidate applications such as Enterprise Data Repository, eGate, and Referral 
Processing System. 

New HP Enterprise Virtual Array 6000 Storage Area Network (SAN) has been set up and 
configured. This is the SAN that will replace the end of lifeeSUN Microsystems SAN to 
store the Enterprise Data Repository, eGate and Referral Processing System data. 

Trained and mentored a junior level systems administrator to perfom the ongoing 
maintenance and support of both the existing and proposed consolidated systems. 

Set up support processes and documentations to manage the supported systems. 
Implemented infi-astructure services to remotely manage and maintain SUN Solaris, 
including a SAN. 

SCOPE OF WORK 

The scope of work includes the following: 

o SUN Solaris Support - Continue support of SUN Solaris computers with O/S v. 8,9 and 
10. Continue support of SUN hardware systems, including a SAN until such time as 
customer sign-off on the new environment. 

o Microsoft O/S Support - Support of systems with Microsoft O/S including Windows 
2003 server. 

o Server Software Support - Software installation, configuration, troubleshooting, and 
repair for applications running on SUN, BM,  HP, and Microsoft systems. Assist with 
testing of new software components; escalation of issues through appropriate help desks. 
Documentation of issues and resolutions using work order tracking software. 
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Peripheral System Support - Hardware installation, configuration, troubleshooting and 
repair for peripheral devices including printers, CD-Rom drives, DVD drives, handheld 
systems, scanners, etc. 

Evaluate New Products and Services - Evaluate, test and provide detailed reports and 
recommendations on new hardware and software applications and services. 

Mentoring and Knowledge Transfer - This includes working with DHS technical staff 
and facilitating the transition of support responsibilities to DHS technical staff. 

It is anticipated that the tasks that could not be completed during FY 2007-08 will be completed 
by June 30,2009. 

JUSTIFICATION - 

Services will be provided to DHS which deploys, maintains, and supports technology solutions 
for clinical users throughout the Department. The importance of these systems, their complexity, 
and the impact they have on supporting the delivery of healthcare across DHS mandates high 
level support. In addition, The MICRS and the Coverage Initiative represent approximately $68 
million of both realized and potential revenue for DHS. 

Currently, there are no DHS employees with the skill sets and expertise to perform these tasks. 
The purpose of this Work Order is to continue to provide a qualified consultant to perform high 
level Unix and Windows System Administration. It is also intended to facilitate the transition of 
support to DHS staff through training, mentoring, knowledge, and skills transfer. This is a 
temporary resource that will not need to be sustained once HSA and Ferguson Data Centers have 
been stabilized and County System Administrators have been trained. 

FISCAL -- IMPACT 

This Work Order was competitively bid and awarded in June 2006 in the amount of $299,999. 
In April 2007, this Work Order was amended to extend the term for one year and to increase the 
maximum dollar amount to $663,000. The increased cost of this Work Order will be $335,400 
and will increase the total cost to $998,400. The funds for this project are currently in the Fiscal 
Year 2008-2009 Health Services Administration Budget. The hourly rate will remain the same 
through June 30,2009. 

CLOSING 

Consistent with ITSSMA policies and procedures, we are informing your Board of our intention 
to amend the term of this Work Order and increase the maximum dollar amount. If no objection 
is received fiom your Board by August 5,2008, we will request that ISD proceed with the 
amendment of this Work Order. 
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If you have any questions or require additional information, please let me know. 

JFS:gc 

c: Chief Executive Officer 
County Counsel 
Executive Officer, Board of Supervisors 
Interim Chief Information Officer 
Interim Director, Internal Services Department 

NOTED AND APPROVED: 


